

**PINELLAS COUNTY MPO FY 2011/12-2015/16
TRANSPORTATION ENHANCEMENT (TE) PROGRAM PRIORITY LIST
STATUS REPORT**

MPO Priority	Jurisdiction	Project Description	FPN#	Adoption Year	Status
1	City of St. Petersburg	Bike Rack and Lockers (various locations)	4130761	2006	Completed
1	City of St. Petersburg	Mid-Town Bicycle Lanes (various locations)	4131041	2006	Completed
1	City of St. Petersburg	Grand Central District Demonstration Project (1st Ave. S. and 1st Ave. N. from I-275 to 34th St.)	4130051	2006	Completed
1	City of Tarpon Springs	Alternate U.S. 19 and Tarpon Avenue Sidewalk/Street Beautification (various locations)	419032	2006	Completed
1	City of St. Petersburg	Skyway Trail (between the existing off-ramp, I-275 and 54th Ave. S.)	4064847	2006	Substantially Completed - Trail Security Markers to be installed in May of 2011, and then project completed.
1	City of St. Petersburg	Clam Bayou Trail (Phase II) (22nd Ave. S. to 37th St. S.)	4227211	2006	Under construction
1	City of Oldsmar	Oldsmar Trails			
		Phase I - Forest Rd. at Pine Ave. N. and Forest Lakes Blvd. at Racetrack Rd.	4157382	2006	Phase I -CST scheduled in TIP for 2012/13
		Phase II - Tampa Rd. to R.E. Olds Park	4157383	2006	Phase II - CST scheduled in TIP for 2012/13
		Phase III - R.E. Olds Park to Forest Lakes Blvd.	4157384	2006	Phase III - CST scheduled in TIP for 2013/14
		Phase IV – Northside R.E. Olds Park to Harbor Palms Nature Park	4157385	2006	CST scheduled in the FDOT Five-Year Tentative Work Program in FY 2012/13
		Phase V - Sheffield Park to Curlew Road	4157386	2006	CST scheduled in the FDOT Five-Year Tentative Work Program in FY 2012/13

**PINELLAS COUNTY MPO FY 2010/11-2014/15
TRANSPORTATION ENHANCEMENT (TE) PROGRAM PRIORITY LIST
STATUS REPORT**

MPO Priority	Jurisdiction	Project Description	FPN#	Adoption Year	Status
2	City of St. Petersburg	Booker Creek Trail (between 1st Avenue South and 8th Street South)	4064849	2006	Under construction
2	City of St. Petersburg	Treasure Island Causeway/Pinellas Trail Connection (linking Treasure Island to the existing Pinellas Trail)	4156241	2006	Awaiting FDOT feasibility determination.
3	City of St. Petersburg	North Bay Trail (east side of 1st St. between 30th Ave. N & 78 th Ave. N) Phase I - 30th Ave. N. to 54th Ave. N. Phase II - 54th Ave. N. to 78th Ave.	4245327 4280191	2007 2007	From 30th Ave. N. to 54th Ave. N. - Under construction Phase II - Under construction
4	City of Largo	Citywide Sidewalk and Trails Initiative (Adrian Ave. & Gladys St.)	4245329	2007	Determined to be Feasible, LAP Certification Underway
4	City of Clearwater	East Ave. Safety Improvements (between Turner St. & Drew St.)	4243991	2007	Completed
5	City of St. Petersburg	Clam Bayou Extension Trail (34th Ave. S. to 54th Ave. S.)	4245324	2007	Design Completed. Scheduled in the FDOT Five-Year Tentative Work Program PE added in FY 2012/13 CST added in FY 2014/15
6	Pinellas County	Nursery Road Sidewalks (Phase I of II) - From. Keene Rd. to US 19 N.	4245645	2007	Scheduled in the FDOT Five-Year Tentative Work Program PE added in FY 2012/13 CST added in FY 2014/15
7	City of St. Petersburg	Bayway Trail North - Phase II (Toll Plaza to Bayway Bridge)	4245325	2007	Scheduled in the FDOT Five-Year Tentative Work Program PE added in FY 2012/13 CST added in FY 2015/16

**PINELLAS COUNTY MPO FY 2010/11-2014/15
TRANSPORTATION ENHANCEMENT (TE) PROGRAM PRIORITY LIST
STATUS REPORT**

MPO Priority	Jurisdiction	Project Description	FPN#	Adoption Year	Status
8	City of St. Petersburg	Walter Fuller Park (Connection to Pinellas Trail)	4245322 430435-1	2007	Scheduled in the FDOT Five-Year Tentative Work Program PE added in FY 2012/13 CST added in FY 2014/15 TIP amendment approved by the MPO on 3/9/11 advanced PE phase from FY 2013/14 to FY 2010/11
9	Pinellas County	Hercules Ave/Greenbriar Blvd. Sidewalk (between Sunset Point Rd. and Belcher Rd.) (Option #2)	4245642	2007	Determined to be Feasible, Not Scheduled in TIP
10	City of St. Petersburg	Bicycle Facility - 30th Avenue N. (between Dr. MLK. Jr. St. & 58th St.)	4245328	2007	Determined to be Feasible, Not Scheduled in TIP
11	City of St. Petersburg	Pinellas Trail Traffic Control (along Pinellas Trail at 58 St. & Pinellas Trail at 49th St.)	4245323	2007	Pinellas Trail at 58th St. - Under Construction Pinellas Trail at 49th St. - Completed
12	Pinellas County	Fred Marquis Pinellas Trail Rehabilitation (From 34th St. S to US 19 N) Phase I - 113th St. N. to Ponce de Leon Blvd Phase II - Michigan Blvd. to Oceanview Ave.	4243971 4243972	2007	Phase I - Completed Phase II - CST scheduled in the FDOT Five-Year Tentative Work Program in FY 2012/13
13	Pinellas County	Hercules Ave./Greenbriar Blvd. Sidewalk (between Sherwood St. and Belcher Road (Option #1)	4245642	2007	Determined to be Feasible, Not Scheduled in TIP
14	Pinellas County	Park Blvd. ADA Ramp and Sidewalk Improvements (from Starkey Rd. to 66th St. N)	4245644	2007	Determined to be Feasible, Not Scheduled in TIP

**PINELLAS COUNTY MPO FY 2010/11-2014/15
TRANSPORTATION ENHANCEMENT (TE) PROGRAM PRIORITY LIST
STATUS REPORT**

MPO Priority	Jurisdiction	Project Description	FPN#	Adoption Year	Status
15	City of St. Petersburg	Pinellas Trail Extension Landscaping (between 34th St. & Dr. M.L.K., Jr. St.)	4245651	2007	Determined to be Feasible, Not Scheduled in TIP
16	City of St. Petersburg	Bicycle Facilities: Priority Projects - Phase II (multiple locations)	4245321	2007	Determined to be Feasible, Not Scheduled in TIP
17	City of Gulfport	Tangerine Ave. Parkway Trail Project (west end of 54th St. S. through east to 49th St. S.) for two bridges where the trail crosses over retention areas.	4243981	2007	Construction Underway for Trail. Bridge construction Scheduled in TIP for FY 2010/11. TIP Amendment approved by the MPO on 12/8/10 advanced CST phase from FY 2011/12 to FY 2010/11
18	Pinellas County	Nursery Rd. Sidewalk (Phase II of II) - From Keene Rd. to Belcher Rd.	4245645	2007	Determined to be Feasible, Not Scheduled in TIP
19	City of St. Petersburg	Pedestrian Crosswalk Enhancement - Rectangular LED Rapid Flashing Beacons (mult. locations)	4245326	2007	PE Phase Underway. CST Scheduled in TIP for FY 2013/2014
20	Pinellas County	CR 1 ADA Ramp and Sidewalk Improvements (from SR 580 to Curlew Rd)	4245643	2007	Determined to be Feasible, Not Scheduled in TIP
21	Pinellas County	Haines Bayshore Rd. Sidewalk (from US 19 N to Eastern Terminus)	4245645	2007	Determined to be Feasible, Not Scheduled in TIP
22	City of Clearwater	Druid Trail (from Progress Energy Trail to Glen Oaks Park)		2010	Eligibility Determination Underway

**PINELLAS COUNTY MPO FY 2010/11-2014/15
TRANSPORTATION ENHANCEMENT (TE) PROGRAM PRIORITY LIST
STATUS REPORT**

MPO Priority	Jurisdiction	Project Description	FPN#	Adoption Year	Status
23	FDOT / Pinellas County MPO	Courtney Campbell Causeway Trail (from Bayshore Blvd. to the Pinellas / Hillsborough County line)			
		Bayshore Blvd. to E. of Tampa Bay Bridge #138	4245613	2010	PE in FY 2011/12 and CST in FY 2015/16
		E. of Bridge #138 to Pinellas / Hillsborough County line	4245614	2010	PE in FY 2011/12 and CST in FY 2013/14 PD&E underway
24	City of Largo	West Bay Dr. Pinellas Trail Gateway (intersection of West Bay Dr. and 12th St. SW)		2010	Eligibility Determination Underway
25	Town of Redington Shores	Gulf Blvd. Crosswalk Additions (Gulf Blvd. at approximately 182nd Ave. W)		2010	Eligibility Determination Underway
26	City of Oldsmar	Oldsmar Trail Phase 6 Extension (along Douglas Rd. between Racetrack Rd. and Tampa Rd.)		2010	Eligibility Determination Underway
27	City of St. Petersburg	Bayway South Trail Connection (within the City of St. Pete and ending at Madonna Blvd.)		2010	Eligibility Determination Underway
27	City of St. Petersburg	North Bay Trail Ext. (Patica Rd. & San Martin Blvd. between 83rd Ave. NE & Gandy Blvd.)		2010	Eligibility Determination Underway
28	City of Tarpon Springs	Sponge Docks Riverwalk (Phase I) (between Hope St. and Athens St.)		2010	Feasibility Determination Underway
29	City of Dunedin	Michigan Blvd. Multi-Use Trail (from the Pinellas Trail to CR 1)		2010	Feasibility Determination Underway
29	Pinellas County	Park St. / Starkey Rd. Sidewalk Project (between Tyrone Blvd. and East Bay Dr.)		2010	Eligibility Determination Underway
30	Pinellas County	Indian Rocks Rd. Sidewalk Project (from Walsingham Rd. to 8th Ave. SW)		2010	Eligibility Determination Underway
31	City of Belleair Bluffs	West Bay Dr. Crosswalks (West Bay Dr. between Bluff View Dr. and Indian Rocks Rd.)		2010	Eligibility Determination Underway
31	City of St. Petersburg	71st St. Trail - Pinellas Trail Connector (from the Pinellas Trail to 38th Ave.)		2010	Eligibility Determination Underway

**PINELLAS COUNTY MPO FY 2010/11-2014/15
TRANSPORTATION ENHANCEMENT (TE) PROGRAM PRIORITY LIST
STATUS REPORT**

MPO Priority	Jurisdiction	Project Description	FPN#	Adoption Year	Status
32	City of Dunedin	Pinehurst Rd. Multi-Use Trail (between San Christopher Dr. and Michigan Blvd.)		2010	Feasibility Determination Underway
33	City of Dunedin	San Christopher Multi-Use Trail (from the Pinellas Trail to CR 1)		2010	Feasibility Determination Underway
34	Pinellas County	62nd Ave. N. Sidewalk Project (between 62nd St. N. and 55th St. N)		2010	Eligibility Determination Underway
34	City of Pinellas Park	Park Blvd. Verge Project (between U.S. Hwy. 19 and SR 693 / 66th St.)		2010	Eligibility Determination Underway
35	City of St. Petersburg	Central Ave. Corridor Complete Streets (from MLK, Jr. St. to the western city limits)		2010	Eligibility Determination Underway
36	City of Oldsmar	Tampa Rd. S.R. 584 Trail Overpass (intersection of S.R. 584/Tampa Rd. and St. Petersburg Dr.)		2010	Eligibility Determination Underway
37	City of St. Petersburg	Historic Booker Creek Trail (from Booker Creek Park to Tropicana Field)		2010	Eligibility Determination Underway
38	City of St. Petersburg	38th Ave. NE Traffic Safety Improvements (between 1st St. and 4th St.)		2010	Eligibility Determination Underway
39	Pinellas County	Allard Dr. Sidewalk Project (from Hercules Ave. to Cypress Pt. Dr. W)		2010	Eligibility Determination Underway
40	Pinellas County	42nd Ave. N. Sidewalk Project (from 46th St. N to 35th St. N)		2010	Eligibility Determination Underway
41	City of St. Petersburg	School Crossing Enhancement (various locations)		2010	Eligibility Determination Underway
42	City of St. Petersburg	Skyway Trail Hardscape Enhancements (various locations along the Skyway Trail)		2010	Eligibility Determination Underway
43	City of St. Petersburg	Demen's Landing Trail (along the interior of the park at Demen's Landing)		2010	Eligibility Determination Underway
44	City of St. Petersburg	North Bay Trail Hardscape Enhancements (various locations along the North Bay Trail)		2010	Eligibility Determination Underway
45	City of St. Petersburg	Mirror Lake Trail Bicycle Facility (along the interior of Mirror Lake Dr. and Mirror Lake Park)		2010	Eligibility Determination Underway
45	City of St. Petersburg	St. Pete City Trails Priority Sidewalks (between 31st St. S and MLK, Jr. St. S)		2010	Eligibility Determination Underway

**PINELLAS COUNTY MPO FY 2010/11-2014/15
TRANSPORTATION ENHANCEMENT (TE) PROGRAM PRIORITY LIST
STATUS REPORT**

MPO Priority	Jurisdiction	Project Description	FPN#	Adoption Year	Status
46	City of Largo	Citywide Sidewalk and Trails Initiative (between Lake Ave. and Alt. Keene Rd.)		2010	Project added to the TE Priority List for the purpose of qualifying for other funding sources.
46	Pinellas County	Progress Energy Trail (North Connection) (from Chestnut Sr. Park to the U.S. Hwy. 19)		2010	Project added to the TE Priority List for the purpose of qualifying for other funding sources.
46	Pinellas County	Progress Energy Trail (South Connection) (from aprox. Belleair Rd. to 83rd Ave.)		2010	Project added to the TE Priority List for the purpose of qualifying for other funding sources.

- 1) Shaded projects are under construction or completed.
- 2) Projects numbered as 46 were added to the Transportation Enhancement Priority List for the purpose of qualifying for other potential funding sources.
- 3) Most of the 2010 projects are still being reviewed by FDOT for eligibility, because the majority of the TE applications required additional information in order to make that determination.
- 4) Phases IV and V added to the Oldsmar Trail project pursuant to MPO action regarding the 2006 priority list on September 13, 2006.

updated May 2011